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May 14, 2015       ENGINEER’S REPORT 

 
3rd Ave & 5th

Public meetings for adjacent property owners were scheduled for Thursday May 14
 Ave Reconstruction 

th and 
Saturday May 16th

 

 to discuss the projects and gather input.  Comments received during the 
public input meetings will be reviewed and the plans will be revised as necessary.  The 
project is tentatively scheduled to bid in late June with construction occurring this summer 
and fall.     

Lisbon Road Overlay 
A preconstruction meeting was held with the contractor (LL Pelling Co.) on May 7th.  Pelling 
plans to begin work on June 8th

 

 and have most work completed during that week.  The City 
will stockpile millings as room allows with the remaining millings to be hauled off site.  
Notices will be sent out to residents approximately 2 weeks prior to start of work.   

Sewer Rehabilitation/Replacement 
Work on this project is scheduled to begin in June when materials are available for 
construction.  Notices will be sent to residents to remind them of the project and provide a 
rough schedule. 
 
Prairie Park Water Plant 
V&K and Alex met with Wendler Construction to review the work to be performed at the 
water plant.  Wendler is working up a budgetary estimate to remove and replace a portion of 
the roof, remove and dispose of the existing treatment system, and install a new treatment 
system. 
 
Palisades Road Geotechnical Services     
Terracon has scheduled the soil borings and pavement cores for Palisades Road.  The work 
is to be completed in the next week or two with a report to follow. 
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